COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 16/ 2017

ESTI MATE SUMVARY 15: 53: 54
CONTI D C20752 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 20752- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TI ME ALLOW 75 WORK DAYS
OVERLAY ON US24/ US285 PERCENT TIME:  100. 00 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO. STRC540- 015
OVERLAY ON US24/ US285
NAVE OF RQAD:
PRQJECT COUNTI ES: PARK
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 03/ 16/ 2017 DATE Tl ME STARTED 04/ 29/2016
P.O BOX 566 DATE LET 03/ 24/ 2016 DATE WORK BEGAN 05/ 16/ 2016
DATE AWARDED 04/ 07/ 2016 DATE TI ME STOPPED 11/18/2016
DATE CONTRACT EXECUTED 04/ 08/ 2016 DATE ACCEPTED 11/ 18/ 2016
CANON CI TY CO 81215- 05¢ ( 719) 275- 4555 DATE NOTI CE TO PROCEED 04/ 29/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,308, 378. 61 PARTI Cl PATI NG $ 4,303, 995. 00 $ -3,113.75
AVWARD PRQJIECT AMT: $  3,847,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 90% TOTAL EARNI NGS 4,303, 995. 00 -3,113.75
FUNDS AVAI LABLE: $ 4,383.61 STOCKPI LED NMATERI ALS 0.00 0.00
GROSS EARNI NGS 4,303, 995. 00 -3,113.75
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 57, 705. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,303, 995. 00 54,591. 25
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,303, 995. 00 54,591. 25
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 54,591. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: 20752 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 20752-BI D ESTI MATE RUN 03/ 16/ 2017
PRQJECT STRC540- 015 ESTI MATE NO 0005 15: 53: 54

CURRENT PREV QTY/ AMOUNT

REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________

CAT NO0200 Roadway
0005 202-00010  Renoval of Tree 72.000 72. 000
EACH 0. 000 0. 00
216. 30000 72.000 15, 573. 60
0010 202-00090  *Renpval of Delineator 121. 000 121. 000
EACH 0. 000 0. 00
8. 65000 121. 000 1, 046. 65
0015 202-00240  *Renpval of Asphalt Mat (Pl aning) 322, 635. 000 322, 635. 000
5% 0. 000 0. 00
1. 00000 322, 635. 000 322, 635. 00
0020 202-00810  *Renpval of Ground Sign 128. 000 128. 000
EACH 0. 000 0. 00
81. 11000 128. 000 10, 382. 08
0025 202-01130  *Renpval of Guardrail Type 3 5, 277. 000 5, 277. 000
LF 0. 000 0. 00
2.81000 5, 277. 000 14, 828. 37
0030 202-04002 O ean Culvert 0. 000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0035 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
64. 89000 0. 000 0. 00
0040 203-01597  Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
216. 30000 0. 000 0. 00
0045 207-00205  Topsoi 390. 000 255. 000
cY 0. 000 0. 00
32. 45000 255. 000 8,274.75
0050 208-00002 *Erosion Log Type 1 (12 Inch) 815. 000 815. 000
LF 0. 000 0. 00
4. 87000 815. 000 3, 969. 05
0055 208-00020 *Silt Fence 287. 000 287. 000
LF 0. 000 0. 00

1.72000 287.000 493. 64



CONTI D C20752 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20752-BI D ESTI MATE RUN 03/ 16/ 2017
PRQJECT: STRC540- 015 ESTI MATE NO 0005 15: 53: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0060 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
4. 33000 0. 000 0.00
0065 208-00041 *Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
156. 82000 0. 000 0.00
0070 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 622. 25000 1. 000 1,622.25
0075 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
55. 00000 2.000 110. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0095 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0100 208-00205 Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0105 212-00006 *Seedi ng (Native) 0. 700 0. 400
ACRE 0. 300 486. 68
1, 622. 25000 0. 700 1,135. 58
0110 212-00032 *Soi | Conditioning 0. 700 0. 400
ACRE 0. 300 1,038. 24

3, 460. 80000 0. 700 2,422.56



CONTI D C20752 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20752-BI D ESTI MATE RUN 03/ 16/ 2017
PRQIECT: STRC540- 015 ESTI MATE NO 0005 15: 53: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0115 213-00003 *Mil ching (Weed Free) 0. 400 0. 400
ACRE 0. 000 0. 00
1, 054. 46000 0. 400 421.78
0120 213-00061 *Mul ch Tacki fier 85. 000 85. 000
LB 0. 000 0. 00
3. 24000 85. 000 275. 40
0125 213-00150 *Bonded Fi ber Matrix 0. 300 0. 300
ACRE 0. 000 0. 00
5,212. 83000 0. 300 1, 563. 85
0130 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
108. 15000 0. 000 0. 00
0135 240-00010 Renoval of Nests 25. 000 25. 000
HOUR 0. 000 0. 00
52. 00000 25. 000 1, 300. 00
0140 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0145 304- 09000 Aggregat e Base Course (Special) 1, 602. 000 1, 602. 000
CY 0. 000 0. 00
25. 00000 1, 602. 000 40, 050. 00
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 150. 720 150. 720
TON 0. 000 0. 00
110. 00000 150. 720 16, 579. 20
0155 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 32, 333. 850 32, 333. 850
TON 0. 000 0. 00
70. 13000 32, 333. 850 2,267,572.90
0160 411-10255 Enul sified Asphalt (Sl ow Setting) 6, 915. 000 6, 915. 000
GAL 0. 000 0. 00
3. 00000 6, 915. 000 20, 745. 00
0165 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,752.000 4,752. 000
LF 0. 000 0. 00
24.33000 4,752. 000 115, 616. 16



CONTI D C20752 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20752-BI D ESTI MATE RUN 03/ 16/ 2017
PRQJECT: STRC540- 015 ESTI MATE NO 0005 15: 53: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 Roadway
0170 606- 02005 *End Anchorage (Fl ared) 14. 000 14.000
EACH 0. 000 0. 00
2,217.08000 14. 000 31, 039. 12
0175 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0180 612-00001  *Delineator (Type I) 120. 000 120. 000
EACH 0. 000 0. 00
19. 47000 120. 000 2,336. 40
0185 612-00002 *Del i neator (Type I1) 3. 000 3. 000
EACH 0. 000 0. 00
21. 63000 3. 000 64. 89
0190 612-00003 *Del i neator (Type II1) 23. 000 23. 000
EACH 0. 000 0. 00
24.87000 23. 000 572.01
0195 614-00011 *Sign Panel (Qass I) 177. 000 177. 000
SF 0. 000 0. 00
18. 39000 177. 000 3,255.03
0200 614-00012 *Sign Panel (Cass I1) 853. 000 853. 000
SF 0. 000 0. 00
20. 01000 853. 000 17, 068. 53
0205 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 37.000 37.000
EACH 0. 000 0. 00
210. 89000 37.000 7,802.93
0210 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 79. 000 79. 000
Sl i pbase
EACH 0. 000 0. 00
324. 45000 79. 000 25, 631.55
0215 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 2.000
Sl i pbase
EACH 0. 000 0. 00
454. 23000 2.000 908. 46
0220 614-80385 *Runble Strip 154, 487. 000 154, 487. 000
LF 0. 000 0. 00
0. 08000 154, 487. 000 12, 358. 96



CONTI D C20752 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20752-BI D ESTI MATE RUN 03/ 16/ 2017
PRQJECT: STRC540- 015 ESTI MATE NO 0005 15:53: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0225 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
18, 753. 21000 1. 000 18, 753. 21
0230 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
200, 000. 00000 1. 000 200, 000. 00
0235 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
8, 145. 86000 1. 000 8, 145. 86
0240 627-00008 *Modi fied Epoxy Pavement MarKking 304. 000 304. 000
GAL 0. 000 0. 00
113. 00000 304. 000 34, 352. 00
0245 627- 00009 *Modi fied Epoxy Paverment Marking(lnlaid) 1, 056. 000 1, 056. 000
GAL 0. 000 0. 00
149. 00000 1, 056. 000 157, 344. 00
0250 627-00011 *Pavenent Marking Paint (Waterborne) 2, 436. 000 2, 436. 000
GAL 0. 000 0. 00
50. 00000 2,436. 000 121, 800. 00
0255 627- 30405 *Pref ormed Ther nopl astic Pavement Marking (Wrd- Synbol ) 294. 000 294. 000
SF 0. 000 0.00
23. 70000 294. 000 6, 967. 80
0260 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 44. 000 44.000
Li ne
) SF 0. 000 0. 00
17. 30000 44.000 761. 20
0265 629-01110 Locat e Monunents 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 630-00000  *Fl aggi ng 5, 210. 000 5, 210. 000
HOUR 0. 000 0. 00
23.28000 5, 210. 000 121, 288. 80
0275 630- 00007 *Traffic Control Inspection 82. 000 82. 000
DAY 0. 000 0. 00
27.00000 82. 000 2,214.00



CONTI D C20752 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20752-BI D ESTI MATE RUN 03/ 16/ 2017
PRQJECT: STRC540- 015 ESTI MATE NO 0005 15: 53: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0280 630-00012 *Traffic Control Managenent 75. 000 75. 000
DAY 0. 000 0. 00
1, 080. 00000 75. 000 81, 000. 00
0285 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 3. 000
EACH 0. 000 0. 00
540. 00000 3. 000 1, 620. 00
0290 630- 80341 *Construction Traffic Sign (Panel Size A) 17. 000 17. 000
EACH 0. 000 0. 00
5. 40000 17. 000 91. 80
0295 630-80342 *Construction Traffic Sign (Panel Size B) 107. 000 107. 000
EACH 0. 000 0. 00
5. 40000 107. 000 577. 80
0300 630-80343 *Construction Traffic Sign (Panel Size C 27.000 27.000
EACH 0. 000 0. 00
5. 40000 27.000 145. 80
0305 630- 80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
5. 40000 0. 000 0. 00
0310 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
5, 408. 00000 3. 000 16, 224. 00
0315 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
yee) EACH 0. 000 0. 00
270. 00000 1. 000 270. 00
0320 630-80360 *Dr um Channel i zi ng Devi ce 88. 000 88. 000
EACH 0. 000 0. 00
5. 40000 88. 000 475. 20
0325 630- 80380 *Traffic Cone 110. 000 110. 000
EACH 0. 000 0. 00
1. 05000 110. 000 115. 50
0330 630-80520 *Mbbi | e Pavenment Marking Zone 4. 000 4. 000
DAY 0. 000 0. 00

919. 28000 4.000 3,677.12



CONTI D C20752 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20752-BI D ESTI MATE RUN 03/ 16/ 2017
PRQIECT: STRC540- 015 ESTI MATE NO 0005 15: 53: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 Roadway
0335 630-85041 Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0340 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 30, 794. 410 30, 794. 410
FA 0. 000 0. 00
1. 00000 30, 794. 410 30, 794. 41
0355 700- 70018 F/ A Roadway Snoot hness | ncentive 201, 417. 350 201, 417. 350
FA 0. 000 0. 00
1. 00000 201, 417. 350 201, 417. 35
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 185, 320. 540 185, 320. 540
FA 0. 000 0. 00
1. 00000 185, 320. 540 185, 320. 54
0365 700-70021 F/ A On- The-Job Trai nee 2,134.000 1, 748. 000
HOUR 386. 000 386. 00
1. 00000 2,134.000 2,134.00
0366 900- 00006 Added Item (Dol lar)/ CMO#4 Sanction for Failure Provide -5,024. 670 0. 000
Requi red QJT Hours
DOL -5,024.670 -5,024. 67
1. 00000 -5,024.670 -5,024. 67
0370 700- 70025 F/' A Quality Incentive Paynent -31,989. 170 -31,989.170
FA 0. 000 0. 00
1. 00000 -31,989.170 -31,989. 17
0375 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosion Control 892. 000 892. 000
FA 0. 000 0. 00
1. 00000 892. 000 892. 00



CONTI D C20752 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20752-BI D ESTI MATE RUN 03/ 16/ 2017
PRQJECT: STRC540- 015 ESTI MATE NO 0005 15: 53: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0381 900- 00006 Added Item (Dol lar)/ Renobilization for Extra Runble 5, 807. 500 5, 807. 500
Strips/ CMO#3, MCR Li ne#01
DOL 0. 000 0. 00
1. 00000 5, 807. 500 5, 807.50
CAT 0200 CURRENT AMI  $ 4,117,212.50 % -3,113.75% 4,112,831.75
CAT NOO300 Structure 1-13-1
0385 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0390 420- 00102 Geotextile (Erosion Control) (O ass 1) 644. 440 644. 000
SY 0. 000 0. 00
6. 50000 644. 000 4,186. 00
0395 506-00418 *Soil Riprap (18 Inch) 592. 000 592. 000
CY 0. 000 0. 00
70. 00000 592. 000 41, 440. 00
CAT 0300 CURRENT AMI $ 45,628.86 $ 0.00% 45, 626. 00
CAT NO0301 Culvert
0400 202- 00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
2, 368. 49000 1. 000 2, 368. 49
0405 202- 04002 *Cl ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 080. 00000 1. 000 1, 080. 00
0410 203-00060 Enbanknent Material (Conplete In Place) 855. 000 855. 000
CY 0. 000 0. 00
29. 20000 855. 000 24, 966. 00
0415 206- 00000 Structure Excavation 39. 000 39. 000
CY 0. 000 0. 00
54. 08000 39. 000 2,109.12
0420 206- 00065 *Structure Backfill (FlowFill) 34. 000 34. 000
CY 0. 000 0. 00
481. 27000 34.000 16, 363. 18
0425 206-00200  Structure Backfill (dass 2) 31. 000 31. 000
CY 0. 000 0. 00

50. 00000 31. 000 1, 550. 00



CONTI D C20752 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20752-BI D ESTI MATE RUN 03/ 16/ 2017
PRQIECT: STRC540- 015 ESTI MATE NO 0005 15: 53: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Cul vert

0430 601-01050 *Concrete Cass B (Vall) 22.000 22.000
CY 0. 000 0. 00
1, 607. 11000 22.000 35, 356. 42
0431 900- 00006 Added Item (Dollar)/ Price Reduction for Concrete B -1,414. 160 -1,414.160
(wal l')-Strength
DOL 0. 000 0. 00
1. 00000 -1,414. 160 -1,414.16
0435 602- 00000 *Rei nforcing Steel 1, 079. 000 1, 079. 000
LB 0. 000 0. 00
1.51000 1, 079. 000 1,629. 29
0440 603-10600 *60 Inch Corrugated Steel Pipe 87. 000 87. 000
LF 0. 000 0. 00
309. 31000 87. 000 26, 909. 97
CAT 0301 CURRENT AMI  $ 110,918.31 % 0.00% 110,918.31
CAT NO0400 CE Bid Itens
0445 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0450 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0455 620- 00015 Fi el d Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00
5, 218. 94000 1. 000 5,218.94
0460 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 700. 00000 2.000 5, 400. 00
CAT 0400 CURRENT AMI  $ 34,618.94 % 0.00% 34,618. 94

PRQJIECT TOTAL CURRENT AMI $ 4,308,378.61$ -3,113.75% 4,303, 995. 00



